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Estimated Cost

Contract

Percentage of

Completion End  Construction

Contract No. Project Description )" Status Start Date Date (mm/yyyy)* Completed Contractor
Kingston Station Roof This project will repair the roof of the Kingston Station Currently
2009-1E-003 Repair located in the village of West Kingston. 300,000.00 Advertised TBD TBD TBA
Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Cumberland, East Providence, Lincoln, North Smithfield,
2010-CM-019 Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT
(Former RIC# goal of powerwashing all bridges with 10 contracts every 5 Pending Contract
2009-CM-024) |Bridge Washing C - 10 years. 1,392,000.00 Award TBD TBD TBA
Resurfacing of Route 91/Westerly Bradford Rd./Bradford
Rd., including curbing, sidewalks, guardrail, minor
drainage improvements from Westerly Maintenance
1R Improvements to Route Facility to Bradford Railroad Bridge/800 feet north of Pending Contract
2010-CH-013 91 in Westerly; Contract 2  Church St. (3.8 miles). 3,000,000.00 Award TBD TBD TBA
Involves various drainage improvements in the following
Statewide Drainage communities: Providence (North Main St.), West
Improvements 2010 Greenwich (Escoheag Hill Rd).and Tiverton (East Rd. & Pending Contract
2010-CH-017 Contract 1 Crandall Rd.) 300,000.00 Award TBD TBD TBA
Main St. (Rte. 114), installation of new curbing, sidewalks,
1R Improvements Main St. | 'minor drainage improvements and street tree preservation
(Rt. 114), Warren - Contract and replacement from Cherry St. to 160 feet south of Pending Contract
2010-CH-010 1 Beach St. (0.3 miles). 700,000.00 Award TBD TBD TBA
Project to review approximately 60 out of 130 storm water
drainage systems, ponds, catch basins, etc. that were
previously upgraded to meet Federal Best Management
Practices, in accordance with State and Federal water
2010-CH-020 quality regulations, for storm water runoff. Project will
(Former RI # 2009 Stormdrain Retro Project include inspection of drainage structures, cleaning and Pending Contract
CH-034) BMP Monitoring performance evaluation. 1,100,000.00 Award TBD TBD TBA
Repair sidewalks on Washington St. from Empire St. to
2010-CH-040 Eddy St. and Westminster St. from Empire St. to 100 feet
(Former RIC# Downtown Providence ADA east of Mathewson St. (0.3 miles). Includes landscaping Pending Contract
2009-CH-016) C-2 and installation of bike racks. 900,000.00 Award TBD TBD TBA
Resurfacing of Route 99/Woonsocket Industrial Highway,
including curbing, minor drainage work, signage
structures and minor bridge work from Route 146 to Route Pending Contract
2010-CH-025 1R Route 99 122/Mendon Rd. (2.7 miles). 5,000,000.00 Award TBD TBD TBA
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 5/15/2010 10f8
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Contract No.

2010-CB-016

2010-CH-021
(Former RIC#
2009-CH-069)

2010-CR-009

RI-56-0001-00

TBA

2009-1E-002

2010-CH-023
(Former RIC#
2009-CH-080)

2009-CH-030

2009-CH-041

Project

Replacement of Chestnut
Hill Rd. Bridge No. 951

1R Route 102 C-1

Full Depth Reclamation of
Rt. 102

Pawtucket Layover
Improvement Project

South County Commuter
Rail - Wickford Junction
Garage & Platform

Enhancement Project -
Westminster St.

1R Colebrook Rd.

Route 138 1R

Stormdrain Retrofit - Outfall
W-6

Description

Replacement of the Chestnut Hill Road Bridge, which
carries Chestnut Hill Road over the spillway that flows
from the Sayles and Smith Reservoir to the Chepachet
River. The project includes construction of a replacement
spillway structure and wetland restoration.

Resurfacing of Route 102 from Route 101 in Scituate to
Old Plainfield Pike in Foster (7.4 miles), including drainage
and guardrail improvements. RIDOT anticipates
resurfacing an additional 10.8 miles from Old Plainfield
Pike to Route 3 in Exeter in the near future.

Reclamation and resurfacing of Route 14/Route
102/Plainfield Pike/Victory Highway from Briggs Rd. to Old

Plainfield Pike (1.2 miles).

This Fixed Guideway Modernization project will pay to
build a fueling facility, to fuel the engines for the MBTA
commuter service from Providence to Boston, and to build
an ispection pit, allowing inspection of train brakes from

below.

ARRA grant funding through the U.S.DOT/Federal Transit
Administration to be used towards the construct of a 1000
+/- car garage and commuter rail station platform at
Wickford Junction located in North Kingstown.

Westminster St. Streetscape from I-95 Service Road No. 7
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),
which includes sidewalks, crosswalks, bicycle lanes,

street trees and street lighting.

Resurfacing of Colebrook Rd., including replacement of
drainage system, from Long Highway to Route 179 (1.7

miles).

Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from
John Street to the Massachusetts State Line (2.3 miles)

Construction of stormwater treatment pond at interchange
of Route 6 and Killingly St./Route 128.

Estimated Cost

)" Status

Pending Contract
1,500,000.00 Award

Pending Contract
3,000,000.00 Award

Pending Contract
800,000.00 Award

Pending Contract
460,000.00 Award

Pending Force

Account

Agreement
4,353,273.00 Approval

Scheduled for
3,300,000.00 Advertising

Scheduled for Re-
1,600,000.00 Advertising

Substantially
3,289,000.00 Complete

Substantially
1,277,000.00 Complete

Start Date Date (mm/yyyy)**

TBD

TBD

TBD

TBD

TBD

TBD

TBD

03/2009

04/2009

Contract

Percentage of

Completion End  Construction

TBD

TBD

TBD

TBD

TBD

TBD

TBD

09/2009

10/2009

Completed

100.0%

100.0%

Contractor

TBA

TBA

TBA

TBA

TBA

TBA

TBA

D'Ambra Construction

J.H. Lynch & Sons

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date
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Contract No.

2009-CH-046

2009-CH-029

2009-CH-052

2009-CT-015

2009-CH-051

2009-CH-039

2009-CR-062

2009-CH-058

2009-CH-037

Project

Statewide Drainage C-1

Warren Avenue Revetment

ADA - Improvements to
Bristol Ferry Rd.

CCVE/RVD Design

Resurfacing Ocean and
Shore Rds.

Resurfacing Route 246

Rubberized Chip Sealing -
2009

Statewide Drainage C-2

Description

Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.),
and West Greenwich (Escoheag Hill Rd.).

Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
installation of a stone dust river walk and landscaping on
the adjacent Warren Avenue project in East Providence.

Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
Includes Intersection improvements and new traffic
signals with pedestrian signals.

Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on
electronic message signs (40 locations)

Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett
(3.7 miles), and Shore Road from Post Road to Ocean View
Highway in Westerly (4.5 miles).

Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146
interchange (2.3 miles).

Application of rubberized chip seal.

Drainage work at the intersection of Ten Rod Road/Rte 165
and Black Plain Rd in Exeter.

Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage

1R Nate Whipple Highway C- work, and signal work from Diamond Hill Road/Route 114

1

to Mendon Road/Route 122 (2.6 miles).

Estimated Cost

)" Status

Substantially
748,000.00 Complete

Substantially
569,000.00 Complete

Substantially
1,696,000.00 Complete

Substantially
505,000.00 Complete

Substantially
3,900,000.00 Complete

Substantially
1,687,000.00 Complete

Substantially
1,800,000.00 Complete

Substantially
451,000.00 Complete

Substantially
3,800,000.00 Complete

Start Date Date (mm/yyyy)**

04/2009

04/2009

05/2009

05/2009

05/2009

05/2009

05/2009

06/2009

06/2009

Contract

Percentage of

Completion End  Construction

09/2009

11/2009

11/2009

06/2010

10/2009

10/2009

09/2009

09/2009

11/2009

Completed

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

Contractor

R. P.lanuccillo & Sons

Sumco Eco

Narragansett
Improvement

Arden Engineering

J.H. Lynch & Sons

Cardi Corp.

All States Asphalt

Rosciti Construction
Co., LLC

Fleet Construction

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

5/15/2010
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Contract No.

2009-CM-025

2009-CH-055

2009-CH-028

2009-CR-056

2009-CH-031

2009-CR-057

2009-CH-060

2009-CH-059

2009-CH-035

2009-CT-026

Project

Bridge Washing C - 11

1R Improvements to Route
44 C-3A

ADA - Legion
Way/Providence St.

Crack Sealing 2009 - South
& Central

| - 95 Resurfacing C-1

Crack Sealing 2009 - North
& East

Rt. 138 Reclamation

Statewide Drainage C-3

Safety Improvements to
Route 101

Statewide Striping - North

Description

Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West
Greenwich, West Warwick, and Westerly.

Resurfacing of Putnam Pike/Route 44, including drainage
improvements and guardrail replacement, from Tourtellote
Hill Rd. to RIDOT Maintenance Facility (2 miles).

Installation of new sidewalks and curbing on Legion Way
from Main St. to Providence St. and Providence St. from
Legion Way to East Main St./Route 115. (1 miles).

Cleaning and sealing cracks and open joints in the
existing bituminous concrete pavement with a hot applied
rubberized asphalt sealant.

First phase of a 25-mile resurfacing project of 1-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will
pay for first 7.6 miles from State line to Exit 3.

Cleaning and sealing cracks and open joints in the
existing bituminous concrete pavement with a hot applied
rubberized asphalt sealant.

Resurfacing of Kingstown Rd./Route 138 from Beaver
River Rd. to 660 feet west of Route 112 (2 miles).

Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln
(River Rd./Rte. 126), and Narragansett (Bridgetown Rd.).

Chip seal overlay of Hartford Pike/Route 101 from the
Connecticut State line to Route 94 in Foster and Anan
Wade Rd. to Route 102 in Scituate (4 miles).

Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and
Woonsocket.

Estimated Cost

)" Status

Substantially
984,000.00 Complete

Substantially
1,866,000.00 Complete

Substantially
900,000.00 Complete

Substantially
500,000.00 Complete

Substantially
10,000,000.00 Complete

Substantially
500,000.00 Complete

Substantially
2,000,000.00 Complete

Substantially
500,000.00 Complete

Substantially
1,300,000.00 Complete

Under
2,418,000.00 Construction

Start Date Date (mm/yyyy)**

06/2009

06/2009

06/2009

07/2009

07/2009

07/2009

07/2009

08/2009

09/2009

04/2009

Contract

Percentage of

Completion End  Construction

11/2009

11/2009

10/2009

09/2009

12/2009

09/2009

11/2009

10/2009

10/2009

11/2010

Completed

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

65.9%

Contractor

Deangelo Bros.

T. Miozzi Paving

Lucena Brothers

Sealcoating, Inc.

D'Ambra Construction

Annseal, Inc.

Cardi Corp.

J.H. Lynch & Sons

J.H. Lynch & Sons

Traffic Markings

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

5/15/2010
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Contract No.

2009-CT-027

2009-CT-045

2009-CM-040

2009-CH-004

2009-CL-013

2009-CT-064

2009-CH-068

2009-1E-001

Project

Statewide Striping - East
Bay

Traffic Monitoring Stations

Statewide Guardrail
Repl./Repair 2009

1R Highway Improvements
to West Main Rd

Route 1 Median
Landscaping

1 -95 Signing Project C-1

| - 295 Safety & Lighting C-
2D

Enhancement Project -
Manton Ave.

Description

Application of striping on State roadways in Barrington,
Bristol, East Providence, Little Compton, Middletown,
Newport, Portsmouth, Providence, Tiverton and Warren.

Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting

Estimated Cost

requirements and TMC traffic flow maps (37 stations plus

6 stations for vehicle classifications.)

Replacement and repair of rusted, damaged and/or

substandard guardrail.

Resurfacing of West Main Road from Coddington Highway

to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
replacement and/or addition of traffic signal and
pedestrian signal equipment; and traffic signal

interconnection.

This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,

placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield

Road and the Oliver Stedman Government Center.
Contract includes two-year mowing and maintenance

agreement.

Replacement of signage on I-95 at Exits 6-8 (West

Greenwich, East Greenwich, West Warwick, and Warwick),

Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also
includes signage on Route 146 at Route 146A in North

Smithfield.

Removal and replacement of light poles and electrical

systems for overhead lighting on 1-295 at Exits 1, 2, 4 and 5

from Warwick to Johnston. Contract includes additional

traffic cameras for the TMC.

Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8
miles), which includes sidewalks, crosswalks, street trees

and street lighting. Other funds (Federal and City) will be
used to upgrade signal at Manton Ave. and Atwells Ave.

$

)" Status

Under
2,287,000.00 Construction

Under
1,053,000.00 Construction

Under
1,200,000.00 Construction

Under
6,048,526.50 Construction

Under
236,000.00 Construction

Under
3,400,000.00 Construction

Under
6,000,000.00 Construction

Under
500,000.00 Construction

Start Date

04/2009

05/2009

05/2009

05/2009

05/2009

05/2009

07/2009

07/2009

Contract

Date (mm/yyyy)**

11/2010

06/2010

03/2011

10/2010

11/2010

07/2010

10/2010

07/2010

Percentage of
Completion End  Construction
Completed

65.9%

91.8%

53.3%

71.5%

63.8%

86.6%

64.4%

82.9%

Contractor

Traffic Markings

Arden Engineering

Cosco Inc.

D'Ambra Construction

MON Landscaping
Co.

Roadsafe Traffic
Systems, Inc.

Arden Engineering

Universal
Construction

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

5/15/2010
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“mf(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
Resurfacing of Putnam Pike/Route 44, including
replacement of sidewalks, curbing, drainage
1R Improvements Route 44 improvements, and new signal, from Austin Ave. to West Under
2009-CH-054 C-2A (W.Greenville-Austin) Greenville Rd. (1.3 miles). $ 2,900,000.00 Construction 07/2009 05/2010 99.0% Digregorio Corp.
Replacement of all signage on Route 37 from Post
Route 37 Signing Project C- Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2 Under
2009-CT-065 2 miles). $ 3,316,000.00 Construction 08/2009 08/2010 72.4% Liddell Bros.
Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
Reconstruction of Hartford | systems, and installation of fiber optic connection, from Under
2009-CH-009 Avenue (Rt. 6A) the 1-295 interchange to Atwood Ave./Rte. 5 (0.7 miles) $ 5,300,000.00 Construction 08/2009 10/2010 60.0% Digregorio Corp.
Resurfacing of Dean St., Cahir St. and Stewart St.,
Dean St., Cahir St., Stewart |including upgraded signals and new street lights, from Under
2009-CH-084  St. West Exchange St. to Point St. (0.9 miles) $ 4,000,000.00 Construction 08/2009 12/2010 55.0% Digregorio Corp.
Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60 Under
2009-CT-043 Signal Optimization 2009 different intersections. $ 1,000,000.00 Construction 09/2009 05/2010 98.4% J.H. Lynch & Sons
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114 Under
2009-CH-091 1R Nate Whipple Hwy. C-2 to the Massachusetts State line (1.7 miles). $ 2,800,000.00 Construction 09/2009 08/2010 72.0% J.H. Lynch & Sons
Replacement of all signage on Route 10 from Park Under
2009-CT-070 Route 10 Guide Signs Ave./Route 12 in Cranston to I-95 in Providence (5 miles). $ 4,200,000.00 Construction 09/2009 09/2010 64.7% Liddell Bros
Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries Route
1 over Kingstown Rd./Pt. Judith Rd./Route 108 and on-
ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt. Under
2009-CB-087 Dillons Corner Bridge Judith Rd. to Route 1 North. $ 8,500,000.00 Construction 09/2009 11/2011 39.3% John Rocchio Corp.
Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
1R Improvements to Route line installation and new sighage, from Route 3 to Westerly Under
2009-CH-036 91 C-1 Maintenance Facility (1.3 miles). $ 2,600,000.00 Construction 09/2009 10/2010 59.3% D'Ambra Construction
Installation of new sidewalks and curbing on Child St. Under
2009-CH-066  ADA Child St. C-2 from Cutler St. to Massachusetts State line. (2.2 miles). $ 2,500,000.00 Construction 09/2009 08/2010 69.8% Shire Corporation
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 5/15/2010 60f 8
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Contract No.

2009-CT-079

2009-CB-047

2009-CH-077

2009-CT-082

2009-CH-081

2009-CB-044

2010-CH-022
(Former RIC#
2009-CH-048)

2009-CH-042

2009-CB-085

Project

STC Signals - North & East
Bay

Phase IV Imp Jamestown
Bridge No. 800

1R Diamond Hill Road

STC Signals - South &
Central

1R High St./Diamond Hill

Rd.

Industrial Drive Bridge No.
882

ADA Child St. and N. Main
St. C-1

1R Route 146/Wilbur Rd.
Bridge No. 415

Wyoming Bridges #43 and
#44

Description

Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
Portsmouth, Providence, Smithfield, and Warren (14
intersections)

Continued long-term preventative maintenance on the
Jamestown-Verrazzano Bridge, which carries Route 138
over the West Passage of Narragansett Bay.

Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and
signal work, from Social Street to Bound Road (2.2 miles)

Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Coventry, East Greenwich, Exeter, North
Kingstown, South Kingstown, Warwick, and West
Warwick.(12 intersections).

Resurfacing of High St./Diamond Hill Rd./Route 114,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work, from Cumberland Public Library to
Blackstone Street (1.2 miles).

Rehabilitation of Industrial Dr., including sidewalk repairs
and resurfacing, which carries Industrial Dr. over the
Moshassuck River.

Installation of new sidewalks and curbing on North Main
St. from Park St. to Wood St. and Child St. from Cutler St.
to the East Bay Bike Path (0.2 miles).

Resurfacing of Route 146, including guardrail replacement,
joint repair, and minor alignment modifications, from
Route 116 interchange to area of Sherman Ave. and Old
Louisquisset Pike/Route 246 interchange. (1.1 miles).
Project includes rehabilitation of Wilbur Road Bridge,
including raising and replacing superstructure of bridge.

Rehabilitation of both Wyoming Bridges, which carry
Bridge St. over the Wood River.

Estimated Cost

)" Status

Under
2,000,000.00 Construction

Under
7,000,000.00 Construction

Under
4,400,000.00 Construction

Under
2,000,000.00 Construction

Under

1,900,000.00 Construction

Under
2,300,000.00 Construction

Under
600,000.00 Construction

Under
6,200,000.00 Construction

Under
2,300,000.00 Construction

Start Date

10/2009

10/2009

10/2009

12/2009

01/2010

02/2010

04/2010

04/2010

05/2010

Contract
Completion End
Date (mm/yyyy)**

08/2010

09/2010

10/2010

10/2010

09/2010

05/2011

08/2010

07/2011

09/2011

Percentage of
Construction
Completed

69.5%

62.2%

56.1%

45.6%

50.2%

17.9%

26.3%

3.9%

1.9%

Contractor

Rossi Electric Co.

Aetna Bridge Co.

D'Ambra Construction

J.H. Lynch & Sons

J.H. Lynch & Sons

Shire Corporation

Narragansett
Improvement

D'Ambra Construction

Northern
Construction Service
LLC

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

5/15/2010
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Contract No. Project

Reclamation of Moosup
2010-CR-012 Valley Rd.

Contract Percentage of
i Estimated Cost Completion End  Construction
Description )" Status Start Date ;0 (mm/yyyy)* Completed
Reclamation and resurfacing of Moosup Valley Road from
0.9 miles west of Route 14/Plainfield Pike to Cucumber Hill Under
Rd. (1.4 miles). $ 800,000.00 Construction 05/2010 09/2010 1.50%

Contractor

J.H. Lynch & Sons

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date

5/15/2010
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